Radiogram No. 6820u
Progress Unloading. PROFILAKTIKA Experiment.

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:50
07:30-08:00
07:50-08:00
08:00-08:15
08:15-09:15
08:15-08:55
08:30-10:00
09:00-09:15
09:15-09:45

09:15-11:45

09:45-10:15
10:10-10:15
10:15-10:35
10:15-11:45
10:35-11:35
11:35-12:35
11:45-12:00

11:45-12:15
12:15-12:35
12:30-13:00

12:35-13:05
12:35-13:05
13:00-13:05
13:05-14:05
14:05-14:10
14:05-14:20

14:05-14:35

14:10-16:05

14:35-15:35
15:35-15:50
15:55-16:10
16:05-16:25
16:05-16:25
16:20-16:25
16:25-17:35

CREW

CDR
FE-1,FE-2
CDR
CDR
FE-1
FE-2
FE-1
CDR

FE-1

CDR
FE-2
FE-2
CDR
FE-2
FE-2
FE-1

CDR
CDR
FE-1
CDR

FE-2
FE-1

FE-1
FE-2

CDR

FE-1

CDR,FE-2
FE-2
FE-2
FE-1
CDR
FE-2
CDR
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ACTIVITY
Morning inspection
Post-sleep
BREAKFAST
Prep for Work
Prep for Work
CSLM2 - Open Vacuum Vent 4
Daily Planning Conference (S-band)
PMAZ3 repress
Cleaning B[1 and B[]2 air ducts in DC-1
Physical Exercise (RED)
URAGAN. Observations and photography
PCBA Blood Test - hardware setup

PROFILAKTIKA. Cycle Ergometer Experiment. Tagup with specialists (S-
band)

PMAS leak check

Opening Node 1 Nadir Hatch

Removal of CBM Center Disk Cover

Physical Exercise (RED)

CBM CPA Dismantling

Physical Exercise (TVIS)

Taking readings from AOK T'AHK-4M Gas Analyzer

Centerline Berthing Camera System (CBCS) Pressurized Mating Adaptor
(PMA) Target Assembly Removal

Transfer of BMRRM from PMA3

Counter Measure System (CMS) Harmful Contaminant Measurements in SM.

Tagup with specialists (as necessary) (S-band)

INSPACE2 — familiarization

Hatch Handle Guide Ring (HHGR) Installation in Nodel

On MCC Go ISS O2 repress from Progress 362 CpllK (start)
LUNCH

ISS O2 repress from Progress 362 CpllK (terminate)

Start Filling CWC from the Lab Condensate Tank

Centerline Berthing Camera System (CBCS) Pressurized Mating Adaptor
(PMA) Target Assembly Installation

Progress 362 Unloading and IMS Updates

UDM Controller Panel Assembly Installation
Terminate filling CWC from Lab Condensate Tank
USOS hatch seal inspection

Cleaning BBH [Heater Fan ] Screen in Soyuz
Installation of CBM Center Disk Cover

BCAT-3: camera checkout

Progress 362 Unloading and IMS Updates



16:25-16:55

16:25-16:40

16:40-16:50
16:50-16:55
16:55-17:10
16:55-18:25
17:10-17:15
17:15-17:30
17:30-17:35
17:35-17:45
17:35-18:35
17:45-18:05
18:05-18:35
18:35-19:15
18:35-18:40
18:40-18:45
18:40-18:55
18:45-18:50
18:50-19:15
18:55-19:15
19:15-19:30
19:30-20:00
19:30-19:45
19:30-19:45
19:45-20:00
20:00-20:30
20:30-21:30
21:30-06:00

FE-2

FE-1

FE-1
FE-1
FE-1
FE-2
FE-1
FE-1
FE-1
FE-1
CDR
FE-1
FE-1
FE-1
CDR
FE-2
CDR
FE-2
FE-2
CDR

CDR,FE-1
FE-2
FE-2
FE-2
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Crewlock Stowage Removal In Preparation for PMA3 Depress Pump
Operations

IRIDIUM phone charging setup, start charge Tagup with specialists as
necessary (S-band)

Maintenance Closures of Vozdukh ABK Valves
IRIDIUM phone charging - status check
Private Medical Conference (Ku + S-band)
PMA3 Depress

IRIDIUM phone charging - status check

Verify M-1 Sensor Positions

IRIDIUM phone charging - status check
IRIDIUM phone charging - terminate charge, cleanup
Physical Exercise (TVIS)

IMS update

Evening work prep

COX Maintenance

LAN MSG cable reconfig in Express rack 5
Transfer TVIS/RED/CEVIS/HRM data to MEC
Private Medical Conference (Ku+S-band)
Disconnect LTL jumper from LAB1D6 rack after CDRA Deactivation
Evening work prep

Evening work prep

Daily Planning Conference (S-band)

Daily food prep

Daily food prep

Pre-sleep

VHF comm. test using US ground sites
DINNER

Pre-sleep

SLEEP

Note: 1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion
End of Radiogram



